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ESTIMATE RUN 05/12/2005

ESTIMATE SUMMARY 12:42:53
CONTID: C14438 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14438-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 13.0 DAYS TIME ALLOW: 15 WORK DAYS
Poudre River Restoration@ I-25 PERCENT TIME: 86.67 ORIG TIME ALLOW: 15 WORK DAYS
PROJECT NO: C 0253-183
Poudre River Restoration@ I-25
NAME OF ROAD: 125
PROJECT COUNTIES: LARIMER
CONTRACTOR:
MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 05/06/2005 DATE TIME STARTED 04/15/2005
P.O. BOX 405 DATE LET 03/03/2005 DATE WORK BEGAN
DATE AWARDED 03/29/2005 DATE TIME STOPPED 05/06/2005
DATE CONTRACT EXECUTED 04/11/2005 DATE ACCEPTED 05/06/2005
PLATTEVILLE CO 80651-041970-785-6161 DATE NOTICE TO PROCEED 04/15/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 78,719.00 PARTICIPATING S 115.00 $ 115.00
AWARD PROJECT AMT: $ 57,817.00 NON-PARTICIPATING 72,304.00 72,304.00
PERCENT COMPLETE: 92.00% TOTAL EARNINGS 72,419.00 72,419.00
FUNDS AVAILABLE: $ 6,300.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 72,419.00 72,419.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -996.29 -996.29
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 71,422.71 71,422.71
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 71,422.71 71,422.71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 71,422.71
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PCN: 14438-BID ESTIMATE RUN 05/12/2005
PROJECT : C 0253-183 ESTIMATE NO: 0001 12:42:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 213-00061 *MULCH TACKIFIER 200.000 0.000
LB 200.000 400.00
2.00000 200.000 400.00
0060 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 24.000 0.000
EACH 24.000 1,200.00
50.00000 24.000 1,200.00
0065 214-01010 *BRUSH LAYER CUTTING 750.000 0.000
EACH 750.000 2,437.50
3.25000 750.000 2,437.50
0070 214-01025 *DORMANT LOG CUTTING 17.000 0.000
EACH 17.000 1,870.00
110.00000 17.000 1,870.00
0075 607-01000 FENCE BARBED WIRE WITH METAL POSTS 971.000 0.000
LF 971.000 2,427.50
2.50000 971.000 2,427.50
0076 607-11525 FENCE (PLASTIC) MCR #1 300.000 0.000
LF 300.000 1,200.00
4.00000 300.000 1,200.00
0080 607-11580 FENCE (TEMPORARY) 0.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0085 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 1.000 2,500.00
2,500.00000 1.000 2,500.00
0090 626-00000 *MOBILIZATION 1.000 0.000
L S 1.000 6,000.00
6,000.00000 1.000 6,000.00
0095 630-00007 *TRAFFIC CONTROL INSPECTION 13.000 0.000
DAY 13.000 585.00
45.00000 13.000 585.00
0100 630-00012 *TRAFFIC CONTROL MANAGEMENT 2.000 0.000
DAY 2.000 750.00
375.00000 2.000 750.00
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PCN: 14438-BID ESTIMATE RUN 05/12/2005
PROJECT: C 0253-183 ESTIMATE NO: 0001 12:42:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 0.000
EACH 2.000 70.00
35.00000 2.000 70.00
0110 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 0.000
SF 48.000 288.00
6.00000 48.000 288.00
0115 700-70010 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0116 202-01000 REMOVAL OF FENCE MCR #1 53.000 0.000
LF 53.000 530.00
10.00000 53.000 530.00
0120 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 78,604.00 $ 72,304.008 72,304.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0130 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 115.00
115.00000 1.000 115.00
CAT 0400 CURRENT AMT $ 115.00 $ 115.00$ 115.00

PROJECT TOTAL CURRENT AMT $ 78,719.00 $  72,419.00 S 72,419.00



